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ESTIMATE RUN 08/20/2020

ESTIMATE SUMMARY 15:00:31

CONTID: C23466         ESTIMATE NO: 0001 PROG 2005

PCN: 23466-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 MP 5.6 GALLINAS P-18-BP PERCENT TIME:

PROJECT NO: IM025A-048                    

I25 MP 5.6 GALLINAS P-18-BP REHABILITATION

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 336638 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 663,295.00 PARTICIPATING $ $ 11,992.00

AWARD PROJECT AMT: 610,899.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -359.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.62

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.81%

651,303.00

11,992.00

11,992.00

11,632.24

$

$

$

$

11,992.00

0.00

11,992.00

0.00

11,992.00

-359.76

0.00

11,632.24

0.00

AMOUNT DUE 11,632.24 11,632.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,632.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

53.0 TIME ALLOW: 10/15/2020 ??:??:??

ORIG TIME ALLOW: 10/15/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/29/2020

07/27/2020

08/20/2020

05/28/2020

06/08/2020

06/29/2020

06/29/2020
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PCN: 23466-BID    ESTIMATE RUN 08/20/2020

PROJECT: IM025A-048                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

130.00000

0010 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

75.000

HOUR

45.00000

0015 Erosion Log (Type 3)(12 Inch) 0.000

72.000

208-00023  
 

1,296.0072.000

1,296.00

72.000

LF  

18.00000

0020 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0025 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

120.00000

0030 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

60.000

HOUR

110.00000

0035 Removal of Nests 0.000

1.000

240-00010  
 

105.001.000

105.00

20.000

HOUR

105.00000

0040 Netting 0.000

400.000

240-00020  
 

3,200.00400.000

3,200.00

400.000

SY  

8.00000

0045 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

39,000.00000

0050 *Public Information Management (Tier IV) 0.000

5.000

626-01114  
 

250.005.000

250.00

82.000

DAY 

50.00000

0055 *Flagging 0.000

69.000

630-00000  
 

2,070.0069.000

2,070.00

1,500.000

HOUR

30.00000
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PCN: 23466-BID    ESTIMATE RUN 08/20/2020

PROJECT: IM025A-048                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

30.000

DAY 

360.00000

0065 *Traffic Control Management 0.000

4.000

630-00012  
 

3,280.004.000

3,280.00

61.000

DAY 

820.00000

0070 *Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

180.004.000

180.00

8.000

EACH

45.00000

0075 *Construction Traffic Sign (Panel Size B) 0.000

1.000

630-80342  
 

60.001.000

60.00

28.000

EACH

60.00000

0080 *Traffic Cone 0.000

8.500

630-80380  
 

51.008.500

51.00

100.000

EACH

6.00000

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0090 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0095 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 10,492.0010,492.00233,631.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0100 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

782.000

LF  

52.00000

0105 Reinforcing (Fiber Reinforced Polymer)(Surface) 0.000

0.000

602-00030  
 

0.000.000

0.00

75.000

MKFT

4,900.00000

CAT 0.000.00408,164.00CURRENT AMT0300 $ $ $
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PCN: 23466-BID    ESTIMATE RUN 08/20/2020

PROJECT: IM025A-048                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:00:31

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0110 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

1.000

EACH

20,000.00000

0115 Sanitary Facility 0.000

1.000

620-00020  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

CAT 1,500.001,500.0021,500.00CURRENT AMT0400 $ $ $

$ 11,992.0011,992.00$663,295.00$CURRENT AMTPROJECT TOTAL


